Reimagining IT Timeline

2016
Phase One

Oct. 4 - 5: Reimagining IT Retreat
Nov. 14: Sprint 1 Begins
Oct. 6 - 19: Outreach and presentations to campus stakeholders (RIT, ETS, ITC, ITMF)

2017
Phase Two

Dec. 1: Strategic Plan Version 1.0

Phase Three

May 8: Sprint 5 Begins
June 30: Final Strategic Plan

Refining Strategic Plan

Oct. 6 - 19: Outreach and presentations to campus stakeholders (RIT, ETS, ITC, ITMF)

Oct. 14: Sprint 1 Begins
Dec. 13: Sprint 1 Concludes

Jan. 23: Sprint 2 Begins
Feb. 27: Sprint 3 Begins
April 3: Sprint 4 Begins
May 8: Sprint 5 Begins

Dec. 1: Strategic Plan Version 1.0

Dec. 1: Strategic Plan Version 1.0

Dec. 5: First Open Seminar
Dec. 15: Work Group Leaders Reports Due
Dec. 16: Group Retrospective and Celebration

Feb. Workshop
Open Seminars During Sprints

Open Seminars During Sprints